CARMEL REDEVELOPMENT COMMISSION

CiTy COUNCIL MARCH, 2017 REPORT

REPORTING ON JANUARY 2017 FINANCES
FEBRUARY 2017 ACTIVITIES

Carmel Redevelopment Commission

STRATEGIC HIGHLIGHTS

e Project Agreement for Midtown West finalized.

e Midtown East North Garage precast walls being installed.

e Received bids for build-out of the 4t Floor of the Palladium for offices.

e Bid by Anderson Birkla for the former Arby’s property at Rangeline and Carmel Drive was
awarded.

The following highlights represent unrestricted funds available to the CRC to work its mission. Total
savings at month-end were $4,542,910. Savings are considered restricted and are in addition to the ending
balance noted below.

January Beginning Balance $ 2995792
January Revenues $ 226,465
January Expenditures $ 94,990
January Ending Balance $ 3,127,267

RECORD TRANSFERS

e Original records transferred to and/or documents shared with CT office for record-keeping:

DATE DOCUMENT METHOD
2/17/17 Resolution 2017-02 re: Lease for Midtown West Bonds By hand
2/17/17 Change Order 8 for City Center Phase II site work By hand
2/17/17 Change Order 9 for City Center Phase II site work By hand

LOOKING AHEAD

e Transfer of Sophia Square Plaza to CRC.

e Midtown West design and finance package negotiations.

e Monon and Main design and finance package negotiations.
e  Monon Trail - Urban Section design

e (Center Green - Ice Rink design
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FINANCIAL STATEMENT

Financial Statement

JANUARY
MONTH END BALANCE*

JANUARY MONTH-END FINANCIAL BALANCE $3,500,000.00
Ending Balance without $ 3,127,264 $3,000,000.00
Restricted Funds * $2,500,000.00
Ending Balance with $ 8,386,501 $2,000,000.00
Restricted Funds $1,500,000.00
$1,000,000.00
$500,000.00

SUMMARY OF CASH $0.00 —

For the Month Ending January, 2017 B Actual ®Budget HVariance

MONTHLY
DESCRIPTION ACTUAL PROJECTION VARIANCE

Cash Balance 1/1/17

1101 Cash $ 2,598,274.90 $ 2,598,274.90 $ -

1110 TIF $ 397,517.22 $ 397,517.22 -
Total Cash $ 2,995,792.12 $ 2,995,792.12 $ -
Receipts

1101 Cash $ 226,465.95 $ 122,022.98 $ 104,442.97

1110 TIF $ - $ - $ -

Developer Payments $ - $ - $ -

Transfer to SRF $ - $ - $ -
Total Receipts $ 226,465.95 $ 122,022.98 $ 104,442.97
Disbursements

1101 Cash $ 94,990.79 $ 94,990.79 $ -

1110 TIF $ - $ - $ -
Total Disbursements $ 94,990.79 $ 94,990.79 $ -

1101 Cash $ 2,729,750.06 $ 2,625,307.09 $ 104,442.97

1110 TIF $ 397,517.22 $ 397,517.22 $ -
Cash Balance 1/31/17 $ 3,127,267.28 $ 3,022,824.31 $ 104,442.97
Total Usable Funds $ 3,127,267.28 $ 3,022,824.31 $ 104,442.97
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FINANCIAL STATEMENT

FUND BALANCES AND OUTSTANDING RECEIVABLES
As of month-end January, 2017

RESTRICTED FUNDS

Energy Center Reserve $502,834
Civic Rent Reserve 803,454
Supplemental Reserve Fund 3,236,622
Sub-total: $4,542,910
RESTRICTED FUNDS HELD BY BOND TRUSTEES
Liquidity Reserve for Midtown Phase 1A Bonds (1) 716,324
Sub-total: 716,324
UNRESTRICTED FUNDS
TIF 397,517
Non TIF 2,729,750
Sub-total: 3,127,267
Total Funds $8.386,501
OUTSTANDING RECEIVABLES
Reimbursement of Project Blue invoices (1) 15,643
Initial Energy Consumption Fee for The Mezz 173,205
TOTAL OUTSTANDING RECEIVABLES $188,849

(1) $716,323.80 is being held by the trustee of the Midtown Phase 1A Bonds to
temporarily fund the debt service reserve. Once the Midtown East north garage is
complete and the lease commences, a Build America Mutual surety kick-in and the
$716,323.80 will be reverted back to the CRC Supplemental Reserve Fund.

(2) Amounts due are the professional service invoices paid to date by the CRC in
regards to the potential Project Blue development as per the reimbursement
agreement with 4148 96th Street LLC.

(3) $1,500,000 was pledged for the entire Midtown East project. $716,323.80 is
already being held in a reserve for the Midtown East Phase 1A bonds, which covers
the north garage. The remaining $783,676 is still available for the south garage
bonds' debt service reserve.

STATEMENT OF CHANGES IN EQUITY

MONTH END: JANUARY 2017

DESCRIPTION REVENUE EXPENSES
Total Receipts (TIF) $0

Total Receipts (Non-TIF) $226,465.95

Expenditures (TIF) $0
Expenditures (Non-TIF) $94,990.79
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FINANCIAL UPDATE

Financial Update

TIF REVENUE AND DEBT
Projected 2017 TIF revenue available for CRC use is $ 22,665,008.

DEBT PAYMENT PROJECTION

Month PAYMENT
July 2017 $10,403,925
December 2017 $10,406,083

CRC CONSTRUCTION IN PROGRESS — 2016 CITY BONDS

2016 COIT Bond
Vendor Project/Services Contract Paid to Date Amount %
Amount Remaining Complete
Gehl Studio Conceptual Design
for Monon and
Rangeline $170,200.00 $170,174.38 $25.62 100%
CAA Properties, 30 E Main Street -
LLC property
acquisition $747,066.49 $747,066.49 $ - 100%
Meyer & 582 S Rangeline Rd.
Harbison LLC - property
acquisition $609,692.11 $609,692.11 $ - 100%
Rundell Prelim design for
Ernstberger Monon Trail urban
Assoc. section $34,500.00 $19,320.00 $15,180.00 56%
2016 COIT Bond
Total $1,561,458.60 $1,546,252.98 $15,205.62 99%
Bond Proceeds Paid to Date Proceeds Balance Balance including
Obligations
$23,200,000.00 $1,546,252.98 $21,653,747.02 $21,638,541.40
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FINANCIAL UPDATE

2016 TIF Bond

Vendor Project/Services Contract Paid to Date Amount %
Amount Remaining Complete
FA. Wilhelm Park East Garage - 5th
Construction deck $2,598,314.00 $ - $2,598,314.00 0%
12156
Meridian Monon and Main
Associates LLC ~ Property Acquisition $1,615,330.00  $1,640,330.00 $0 100%
Rundell Monon Plaza design
Ernstberger and construction
Assoc. administration $235,000.00 $0.00 $235,000.00 0%
Indianapolis Tarkington garage
Signworks signage $149,995.00 $25,000.00 $124,995.00 179
2016 CRC Bond Total  $4,598,639.00 $1,615,330.00  $2,983,309.00 35%
Bond Proceeds Paid to Date Proceeds Balance including
Balance Obligations
$12,000,000.00 $ 1,640,330.00 $10,359,670.00 $7,401,361.00
February 24, 2017 CRC Report for March 6, 2017 City Council Meeting Page |5



PROJECT UPDATES
Project Updates

CITY CENTER

Developer Partner: Pedcor Companies
Allocation Area: City Center

Use: Mixed-Use

Project Summary: Mixed Use development, multiple buildings
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© 2014 Caxmes Crry Centen. LLC A PEDCOR DEVELOPMENT

Figure 1 City Center Master Plan, provided by Pedcor City Center Development Company
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PROJECT UPDATES

1) Project Status - (changes noted below.)
CRC Contract Amounts:

City Center Bond: $ 16,214,875.00

2016 TIF Bond:

$ 2,598,314.00 (5t Floor of Park East garage)

Site Construction Contract Amounts: $1,442,962 - Smock Fansler, contractor

Veterans Way Extension Project Amounts: $3,403,000 - Hagerman, contractor

Construction has begun on site and for the parking garage.

PROJECT  USE PROJECT DESIGN RENDERINGS PROVIDED BY PEDCOR
DATES*
Garage A five-story parking Design/Build
Park East  structure withnoless 2015-2016
than 728 parking
spaces, which will Completion
1nclude. up to May 2017
approximately 28,000
square feet of
commercial 75%
retail /office space. Complete
Wilhelm was selected ~Contract Amt.
as the design-build $13,954,683
contractor.
Construction has
begun and will be
completed May 2017.
Baldwin/ A four story building,  Start: Spring
Chambers of approximately 2015
64,000 square feet,

February 24, 2017

which will include

Completion
luxury apartments 042017
and commercial
retail /office space.
Pedcor is currently Approx. 26
working with four Apartments

commercial
businesses who will
occupy approximately
14,000 sf of the
commercial space.

Hagerman was
selected as the
contractor.
Construction has
begun.
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PROJECT UPDATES

*Project Dates include project design and construction
completion.

Holland

Playfair

Hamilton

Pedcor
Office 5

Kent

February 24, 2017

A five story building,
of approximately
63,000 square feet,
which will include
luxury apartments
and commercial
retail /office space.

Design Development
is complete.

A five story building,
of approximately
63,000 square feet,
which will include
luxury apartments
and commercial
retail /office space.

Design Development
is complete.

Design has started.
Drawings have not
been submitted to the
CRC Architectural
Committee.

A two story building,
of approximately
20,000 square feet,
which will include
office space.

Construction has
begun.

A three story building,
of approximately

111,000 square feet of

luxury apartments.

Construction
drawings were
reviewed by the CRC
Architectural
Committee.

Smock Fansler
submitted the low bid
of $1,097,400. Bid
rejected.

CRC Report for March 6, 2017 City Council Meeting

Start: Fall
2015

Completion
Q42017

Approx. 51
Apartments

Start: Fall
2015

Completion
Q4 2017

Approx. 48
Apartments

Start: Fall
2015

Completion
Q4 2017

Start: Fall
2015

Completion
Q42017

Start: Spring
2016

Completion
Q4 2017
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PROJECT UPDATES

Wren A seven story building Start: Fall
of approximately 2016
88,000 square feet,
;/vhich will include Completion
uxury apartments Q42018
and commercial
office/retail space.
Approx.
Design has not Apartments
started.
Windsor A four story building,  Start: Fall Design has not started.
of approximately 2017
64,000 square feet. Completion
Q4 2019
Eastern A building, of Start: Fall Design has not started.
Motor approximately 76,000 2017
Court Site  t0 91,000 square feet,
;/vhich will include Completion
uxury apartments Q42019
and commercial
office/retail space
designed so that in the
future it could be in
whole, or in part,
converted to hotel
rooms and/or hotel
amenities.
Hotel A four story hotel, of  Start: TBD Design has not started.
approximately 44,000
square feet, which will
include parking.
2) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC

3) CRC Commitments
An overview of commitments has been uploaded to the CRC website.

Most significantly, the CRC commits to publicly bid a four-story parking garage with not less than
620 parking spaces. The CRC also commits to coordinate any significant site plan changes
requested by Pedcor with City Council.
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PROJECT UPDATES

PROSCENIUM

1) Developer Partner(s): Anderson Birkla

2) Economic Development Area: 126t Street

3) Project Summary: Mixed-use development, multiple buildings.
Total project budget: unknown

4) Anticipated Project Schedule

Design/Construction start 2016
5) Construction Milestones: Demolition is complete.

6) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC

7) CRC Commitments
No commitments by the CRC have been made.

The City will be relocating and burying Duke Energy’s transmission line and completing road
improvements adjacent to the development.
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PROJECT UPDATES

MIDTOWN EAST

1) Developer Partner(s): Old Town
Development / Ambrose/ JC Hart

2) Economic Development Area: Old
Town

3) Project Summary: Mixed-use

TIVHEL NO
- R

development, multiple buildings.

Secured Tenants: Allied Solutions and
FC Tucker

4) Total project budget: $70,000,000
Bond Proceeds:
Phase 1 - $9,371,465.73

MONON AVE

5TH ST SW

CRC Contracts Amount: 5
North Garage - $9,137,000.00 S &
7
5) Anticipated Project Schedule 3
57
. _— Complete Oct. s
Allied Building 2017 <
Midtown North Complete Oct. &
Garage 2017 2
o

Midtown South Est. Completion

Garage Summer 2018

6) Construction Milestones: Structural
steel currently being erected onsite.

7) CRC Commitments
Build public plaza.

H
i
i

AT, s

Build two public parking garages

T

with TIF proceeds.

The City will be relocating and
burying Duke Energy’s transmission
line, completing road and Monon
improvements.

8) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC

Accept Alternate 1 to build April/May
South Garage
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PROJECT UPDATES

MIDTOWN WEST
1) Developer Partner(s): Barrett & Stokely, Merchants Bank of Indiana
2) Economic Development Area: Old Town

3) Project Summary: Mixed-use
development, multiple buildings.

4) Total project budget: $54,000,000 -
60,000,000

Bond Proceeds: est. $7,000,000
Secured Tenants: Merchants Bank

5) Anticipated Project Schedule

TIF Request 2017
Design Start 2016

Construction uon?mum 2o vrcrantssank - =G s ouchanks Bank I
Start 2017

6) Construction Milestones: Closed on land sale on September 26, 2016.

7) CRC Commitments
Construct 4t Street SW right-of-way

Construct Monon right-of-way improvements, including Monon Blvd. South. Developer will
reimburse cost of construction for Monon Blvd. South roadway and sidewalk.

8) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design 2017
TIF Financing March 2017 March 2017
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PROJECT UPDATES

MONON & MAIN

1
2)
3)

4)
5)

6)
7)

8)

Developer Partner(s): Monon and Main, LLC
Economic Development Area: Old Town

Project Summary: Restaurant, Townhomes, office,
parking garage.

Total project budget: $20,000,000

Anticipated Project Schedule

TIF Request 2016

Design Start 2016

Construction Start | 2016/2017

Construction Milestones: Demolition is complete
CRC Commitments

Build parking garage with TIF, Construct Monon
Boulevard, Purchase ROW and garage parcel

Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL
Approve design
Vacating Alley February 2017
TIF Financing

DUKE ENERGY POWER LINE RELOCATION

1) Economic Development Area: Old Town,

CRC
2017

March 2017

2) Project Summary: Relocation of Duke Energy transmission and distribution lines to allow for more

efficient development of the adjacent land. The overhead lines will be moved underground from

Carmel Drive to 1st Street NW.

3) Estimated total project budget: TBD
4) Anticipated Project Schedule

Design Start 2016
Construction Start | 2017

5) The City has finalized a framework agreement with Duke regarding relocation.

February 24, 2017
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PROJECT UPDATES

CENTER GREEN SITE IMPROVEMENTS
1) Economic Development Area: City Center

2) Project Summary: Center Green site improvements in the existing lawn area include: an ice
skating rink, winter market facilities, and a multipurpose outdoor performance space.

3) Estimated total project budget: TBD
4) Anticipated Project Schedule

TIF Request 2017
Design Start 2016

Construction Start | 2017
5) The design team, Rundell Ernstberger, is
currently working on a concept design.

6) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design February 2017

MONON- URBAN SECTION

1) Project Summary: Project Summary: Monon enhancements in the urban section, between 1st Street
NW and Carmel Drive - including Arts & Design
District, Midtown, City Center, and Civic Campus.

2) Total project budget: $20-23 million wHwER
SN Saseseseaser

3) Anticipated Project Schedule

Design Start 2016
Construction Start | 2017-2018

Respectfully submitted,
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PROJECT UPDATES

CRC Staff
Carmel Redevelopment Commission/Department

February 24, 2017

Prepared for David Bowers and Jeff Worrell
-End Report-
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